
PROGRESS REPORT NO. 16 

TO: Kevin Rochlin - U.S. Environmental Protection Agency (EPA), Region 10 
(RIO)-via Email 
Monica Tone! - EPA, RIO (via Email) 

FROM: Marko Adzic - Teck Cominco American Incorporated (TCAI) 

CC: David Godlewski-TCAI (viaEmail) 
Bruce Duncan - EPA, RIO (via Email) 
David Charters - EPA, Headquarters (via Email) 
Lucinda Jacobs - TCAI Technical Team (via Email) 

DATE: N ovember 10, 2007 FILE NO: 1-773180-000 

RE: Upper Columbia River (UCR) Remediallnvestigation/Feasibility Study 
_ _ _ _ _ (RI/FS) - Progress Report No. 16 Month Ending October 2007 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary ofthe activities completed during the past 
month in comphance with the aforementioned Agreement. It is also intended to provide 
a brief summary of pending and on-going activities. 

Followdng the submittal of the revised RI/FS work plan on September 21, 2007, an on
line GoToMeeting''"'^ was conducted on October 10, 2007 to review and discuss clarifjdng 
questions related to the RI/FS work plan and outlined within Progress Report No. 15; and 
to review and discuss preliminar>' results associated with the screening level ecological 
risk assessment (SLERA). Presentation materials from the October lO"' meeting and 
additional material prepared as follow-up to the meeting are available on the secure 
domain of the project website (https;.//www..ucr-rifs..cpm^ At the time of writing, no 
official comments have been received on the revised RI/FS work plan but are anticipated 
in the near future. 

As outlined during the aforementioned on-line meeting, a number of field samphng 
programs are planned for the spring of 2008 (i.e., surface water and beachVfloodplain 
sampling). As a result, TCAI and its technical team are in the process of preparing 
"straw man" proposals to be reviewed with EPA and participating parties in the near 

' TCAI received a letter on October 17, 2007 acknowledging that the February 2007 draft quality assurance 
project plan for the "2007 Sediment Investigation qf Beaches and Depositional Areas " will require 
revisions and re-submittal. 
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future. At the time, of writing, and due to efforts presently being focused on the revised 
RI/FS work plan, dates for on-line meetings to present "straw man" proposals have not 
been confirmed. However, based on preliminary discussions during the weekly Remedial 
Proj ect. Manager calls, it anticipated that the surface water "straw man" proposal could be 
reviewed during the last week of November 2007 (e.g., November 28* or 29""); while the 
beach/floodplain "straw man" proposal would be presented in the month of December 
2007. 

Based on discussions associated with the draft SLERA during the October lO' on-line 
meeting, minor modifications will be made to the draft document and submitted to EPA 
and participating parties for review. For planning purposes, it anticipated that TCAI will 
be in a position to submit the draft SLERA no later than mid-December 2007. 

Planning activities related to a potential UCR Workshop, tentahvely planned for January 
2008, have aiso been initiated. It is anticipated that participants from the April 2007 
workshop will also participate in the January 2008 Workshop. 

A summary of activities (e.g., deliverables) completed to date, and those anticipated 
within in the near future, are presented within Table 1 below. 
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of 
On-Going and Planned Activities 

Notes: 

Task 
No. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

Task Description 

2005 Field Data 
Transfer 

Technical 
Memorandum^' 

Draft RI/FS Work Plan 

Sampling and Analysis 
Plan (SAP)' 

Health and Safety Plan 

Cultural Resources 
Coordination Plan 

Revised RMAO 

Memorandum^' 

Additional Trail Data 

April Workshop 
Summary 

Revised RI/FS Work 
J ' l a n 

Screening Level ERA 

Surface Water SAP 

Status 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

On-Going 

On-Going 

Issues 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

Estimated 
Completion Date ^ 

Julv 31, 2006 

October 27. 2006 

December 28, 2006 

. Februarv 26. 2007 

Februarv 26. 2007 

Februarv 26, 2007 

March 11, 2007 

Mav 6, 2007^' 

Julv 12, 2007 

September 21, 2007 

December 2007 

TBD®' 

1. Dates that have been underlined represent the actual day that the respective deliverable w/as 
submitted to EPA as per Paragraph 80 ofthe Agreement. 

2. As outlined within the Agreement, the technical memorandum outlines and described the Risk-Based 
Remedial Objectives for the Ecological Risk Assessment. Remedial objectives for the protection of 
human health vsrill be prepared by EPA and submitted under separate cover at a later date. 

3. The SAP submitted In fulfillment of Paragraph 13 of the Agreement vras the 2007 Sediment 
Investigation of Beaclies and Depositional Areas. 

4. The draft technical memorandum on risk-based management action objectives (RMAOs) w/as revised 
per EPA's January 16, 2007 comments. 

5. Following a request outlined by EPA in a letter dated February 1, 2007 (received on February 5, 2007) 
TCAI has compiled additional information on the Trail Facility so as to assist in the Identification of 
chemicals of concern (COIs) as outlined within Paragraph 24 of the Agreement. An electronic version of 
the deliverable vras forwarded to EPA on May 6, 2007 with hard copies delivered shortly thereafter. In 
addition, a second deliverable identified as "Business Confidential" information was submitted to EPA 
legal counsel under separate cover on May 7, 2007 by Pillsbury Winthrop Shaw Pittman (i.e., TCAI legal 
counsel) on behalf of TCAI, 

6. It is anticipated that the surface water sampling and analysis plan (SAP) will be submitted before the 
end ofthe year but an exact date has not yet been determined and may depend on the level of feedback 
received from EPA following on-line meetings/presentations using GoToMeeting'"'" and on the revised 
RI/FS work plan. 

7. ERA = Ecological Risk Assessment 
SAP = Sampling & Analysis 
TBD = To Be Determined 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-892-2585. 

N:\_Enviro>shared\UCR\Correspondeiice\Ofricial\SenftMonthly Progress Rq)oitsN2007\Progress Report #16.doc 




